## **Faculty of Computers and Information**





# Software Engineering II Daily scrum meeting template 2020

## **Project Team**

ID	Name	Email	Mobile
20170098	Khaled Ezzat El-Hadary	khaledelhadary@outlook.com	01276016539
20170093	Hussien Ashraf Abdul-Hamid	hussienashraf99@gmail.com	01016395068
20170085	Hatem Mamdoh Said	matrix.leader@yahoo.com	01016192209
20170072	Ehap Fawzy Ibrahim	ehab1571999@yahoo.com	01204860055

## CS352: Sprint 1 – Online Store Platform



# Daily scrum meeting template

#### **Contents**

Done requirements	2
What will be done today	2
Current obstacles	
Current Trello workspace	3

### Day 4

## **Done requirements**

Khaled: Implement database controller. Hussien: Implement user controller.

Ehab: Implement user login, addAdmin & database table user Hatem: Implement registerNormal & registerStoreOwner

## What will be done today

All the team: Test functionalities using postman. Ehap: Finish unit testing for login and add admin. Hussien: Finish unit testing for show all users.

Khaled: Finish unit testing for register normal user. Hatem: Finish unit testing for register store owner.

### **Current obstacles**

We found out that we should've selected the add unit testing check box when creating the project.

# CS352: Sprint 1 – Online Store Platform



# Daily scrum meeting template

## **Current Trello workspace:**

